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*Attendees
The monthly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Operations
Office, the U.S. Environmental Protection Agency, and the State of Washington
Department of Ecology. The meeting was conducted in accordance with the
attached agenda.
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It was agreed to go to a monthly format for the ERA Interface Meeting and
schedule topical meetings to cover specific areas of concern or involvement.
The next monthly ERA Interface Meeting is scheduled for Monday, January 31,
1994.

Attachments:
1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Reports, period ending 11/26/93
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: December 27, 1993

• GENERAL ISSUES

ERA Interface Action Item Review

• INDIVIDUAL PROJECT STATUS

- Riverland, Sodium Dichromate, Pickling Acid Crib
• Status of integrated schedule for the above projects

- N-Springs
• Response to comments

- North Slope
• Proposal status

- 200-W Carbon Tetrachloride
• Operational status

- 618-11
• Project closed as ERA

- River Pipelines
• EE/CA status

• OTHER ISSUES

• SUMMARY OF ACTION ITEMS

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
December 27, 1993

ORGANIZATION ACTION ITEM

WHC Provide copy of the CCl summary analysis report
^e1d on 12/6/93. Report(closed). Meeting was

will be available mid-January.

RL/WHC RL to provide a brief description on the plan
to transition the CC14 ERA into an IRM.
Included in this plan will be any discussion of
alternate treatment technologies (i.e.
condensers). (open)

WHC Provide information on potential to reseed the
Riverland site with endangered or threatened
species (request of Yakima Indian Nation).
(closed). Draft proposal was provided at the
12/27/93 interface meeting.

WHC WHC will prepare a briefing on the Operational
Readiness Review requirements for Environmental
Restoration field activities. Briefing is
scheduled for the next interface meeting on
January 31, 1993. (open)



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
December 27, 1993

DECISIONS :

AGREEMENTS :

COMMITMENTS :

RL Representative

EPA Representative

Ecology Representative

WHC Representativ .



Weekly Report, Period Ending December 24, 1993
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - ERA proposal is currently undergoing

public review.

N-Springs Expedited Response Action - Regulatory comments are currently being
addressed and the ERA proposal is being modified.

White Bluffs Pickling Acid Crib Expedited Response Action - Risk assessment is

being prepared for the final ERA report.

618-11 Burial Ground Expedited Response Action - ERA project records have been
organized and transferred to recordkeeping for future reference. A closeout
meeting was held November 22, 1993 to address a subset of EPA and Ecology
comments on the draft EE/CA. Hazards from potential site releases will be
addressed per a consolidated 300 Area RI/FS consistent with recent TPA
negotiations.

Riverland Expedited Response Action - All hazardous waste has been shipped
from the operable unit. The ACE Ordnance group has toured the site.

Sodium Dichromate Expedited Response Action - The draft no further action
proposed plan is complete and is undergoing internal review.

200 West Area Carbon Tetrachloride Expedited Response Action -

1,000 cfm VES Operations (216-Z-1A/Z-18) - Initial operations of the 1,000
cfm VES began with re-characterization of the available extraction wells to
compare extraction rates and CCl concentrations to prior-to-shutdown values.
Also, the incoming vapor stream 4from each well was sampled for organic
compounds and results indicated nothing out of the ordinary in the
contaminants present or their concentration levels. Full scale extraction was
initiated on November 18, 1993 from ten extraction wells.

Winterization (heat tracing manifolds) was successfully completed this past
week. A new 486 process control computer was installed to replace the old one
that had a defective clock that is essential for trending analysis of the
process control data.

Construction work to install a fenced storage area at the site was started the
first week of December. The area is currently undergoing extensive grading,
gravel filling, and compaction that have markedly improved the site's
appearance and accessibility.
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500 and 1,500 cfm VES Operations (216-Z-9) - The 500 and 1,500 cfm VES units
located at the 216-Z-9 site remain shutdown as a result of the GAC overheating
event that occurred June 3, 1993. Preparations are being made to restart the
units by February 1, 1993. The extended delay for restart of these units is
due to the need to revise safety documentation and operating procedures to
reflect the establishment of a safe inlet CC14 concentration that will reduce
the likelihood of another GAC overheating problem. The safe operating limit
has been established at 10,000 ppm CC14 and is based on extensive bench scale
studies and analyses that have been completed during the shutdown period. The
results of these analyses have been compiled into the report "Summary of
Granular Activated Carbon (GAC) Canister Overheating Incident at the Carbon
Tetrachloride Expedited Response Action Site", WHC-SD-EN-TI-203, Rev. 0, which
will be issued in January, 1994.

A contract is being finalized with Johnson-Yokagawa Corporation to provide
process control programming services that will allow for the integration of
on-line CC1 monitoring instruments into the current process control system of
the 1,500 Am unit. Completion of this engineering task will allow the unit
to operate safely in an unmanned, continuous operation mode.

Two remaining variable frequency drives (VFD) are presently being installed on
the other two blowers of the 1,500 cfm unit. The VFDs are a requirement of
the purchase contract negotiated to give the blower units the additional speed
required to provide the specified system vacuum of 10" Hg.

CC14 Extraction Data

WEEKLY CCL EXTRACTION TABLE

Operational VES Avg. Avg. Total Total
Period System Flow Conc. Time CC14

(scfm) (p mv) (hrs) Extracted

500 cfm

11/15 - 12/10 1000 cfm 660 240 69.75 231 lb
105 k

1500 cfm

1993 Total to 7634 lb
Date (3465 kg

1992 Total 2111 lb
958 kg)

TOTAL 9735 lb
(4425 k
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CC14 Monitor Integration - Engineering guidance discussing options and
suggested methods for integrating the Bruel and Kjaer CC1 gas monitor into
the process control system of the 1,500 cfm VES is schedu^ed for completion by
December 31, 1993.

Final Performance Testing of the 1,500 cfm VES - EBASCO Services will provide
the test plan and assist in the final performance testing of the Variable
Frequency Drives currently being installed on the 1,500 cfm unit. Testing is
scheduled for the last week of December.

Well Field Design - The Tracer gas test, being conducted for WHC by Washington
State University, progress report for the passive extraction test during was
received. A second test is planned for active extraction conditions.

100 Area River PiDelines Expedited Response Action - Received Cultural
Resource release letter from PNL. Project scoping underway.
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